

Executive case brief

CASE-01 · Version 1.0 · 2026-09-03 · Programme Secretariat · generated_summary

CASE-01 §1 — Executive leadership must consider five bids for the ARER-300 research test platform. The equipment ceiling is S\$450,000 excluding GST. The platform supports lower-carbon semiconductor packaging research and a validated reliability dataset due 31 December 2029.

CASE-01 §2 — The issued RFQ requires commissioning by 31 January 2027 and service through 31 March 2030. Five complete proposal sets, clarification messages, an evaluation workbook and an initial recommendation are supplied. Leadership asks for a justified selection from the submitted tender record, with exact evidence and ordinary human approval steps.

CASE-01 T1

Bidder	Platform	Submitted price, S\$ ex GST
Northstar Metrology	Encabulator NX-48	S\$ 348,000
Meridian Scientific Systems	Reliance RE-300	S\$ 391,500
Helix Test Infrastructure	Vector Encabulator V60	S\$ 422,000
Peregrine Instrumentation	Compact Encabulator CE-24	S\$ 296,000
Aperture Reliability Systems	Atlas Encabulator AR-72	S\$ 468,000

CASE-01 §3 Decision setting

CASE-01 §3.1 — The Institute is preparing a decision for its Executive Approval Committee. The evaluation panel has collected five signed offer sets against one issued request. The equipment will be used in an ongoing research programme, so the decision turns on the complete installed and supported configuration, not solely the instrument price. The committee expects a short recommendation with an evidence trail, the mandatory gate result, the comparative score among eligible bids and any unresolved matter requiring a named owner.

CASE-01 §3.2 — A preliminary generated memo, dashboard and slide are included in the case file to accelerate review. Their figures and conclusions are derived from the tender record and should be checked against the source documents. A change of programme milestone, bidder explanation or panel working note has a different authority from a signed grant variation, issued addendum or submitted offer. The decision path ends with ordinary due diligence and human approval.

CASE-01 T2

Decision input	Primary record	Reviewer
Project need and ceiling	Grant agreement and budget	Principal Investigator and Finance
Mandatory requirements	Issued RFQ and addenda	Procurement and panel
Bid commitments	Submitted offer sets	Evaluation Panel
Final action	Committee paper	Executive Approval Committee

CASE-01 §4 Evidence index

CASE-01 §4.1 — Evidence is arranged by project, tender, bidder, correspondence and evaluation. Use the document ID and locator in every claim-to-source record. The index describes availability and status; it does not rank evidence.

CASE-01 T3

Folder	Documents	Status
00-start-here	CASE-01; TECH-01	Case orientation
01-project-and-grant	GRANT-01–004; PLAN-01	Signed or approved project sources
02-tender	RFQ-01–006	Issued request and formal addenda
03-proposals	EMAIL-01; CLAR-01	Clarification record
03-proposals/northstar	NST-01–005; EMAIL-02	Submitted bidder record and clarification
03-proposals/meridian	MER-01–005; EMAIL-03	Submitted bidder record and clarification
03-proposals/helix	HLX-01–005	Submitted bidder record
03-proposals/peregrine	PRG-01–005; EMAIL-04	Submitted bidder record and clarification
03-proposals/aperture	APR-01–005	Submitted bidder record
04-evaluation	EVAL-01–003	Derived analysis
05-initial-output	INITIAL-01–003	Derived analysis
06-task-materials	TASK1-01–003; TASK2-01–002; TASK3-01–002	Workshop instructions and templates

CASE-01 §4.2 — The tender uses a mandatory compliance gate before weighted scoring. Work from the original signed, submitted and issued records when checking derived summaries.

CASE-01 §4.3 — A document's status describes its role in the tender record. The signed grant and approved variation define project terms; the issued RFQ and formal addenda define tender requirements; each supplier's submitted schedules define its offer. Correspondence records questions and explanations. Evaluation workbooks, comparison tables and draft leadership outputs are analyses prepared from those sources. Record the document ID, clause or row and status when checking a claim.

CASE-01 §4.4 — Some files have both a narrative preview and a structured companion such as a workbook or message file. They represent the same underlying packet but may expose different locators. For numerical checks, use the schedule row or workbook cell where available. The first recommendation is intentionally presented as working material for verification; it should be treated as a claim set to inspect, not as an approval record.

CASE-01 §5 People and roles

CASE-01 T4

Role	Person or body	Responsibility
Principal Investigator	Dr. Anika Rao	Project need and technical review
Procurement Reviewer	Mira Tan	Tender process, clarification and escalation
Finance Reviewer	Joel Lim	Budget verification
Evaluation Panel	Technical and commercial panel	Mandatory gate and weighted scoring
Executive Approval Committee	Committee	Human award decision
Northstar contact	Sofia Vale	Regional Sales Director

Meridian contact	Elias Chen	Bid Manager
Peregrine contact	Rina Ortega	Applications Lead

CASE-01 §5.1 — A draft recommendation is not approval to contact a bidder, amend a tender, select a supplier or initiate award. Procurement owns any external clarification and committee submission.

CASE-01 §5.2 — Dr. Rao defines the research need and can explain why a specification matters to the experiment. The Evaluation Panel checks the submitted technical and commercial evidence against the issued RFQ and records its gate and criterion decisions. Joel Lim reconciles the evaluated cost with the approved equipment ceiling and verifies the excluding-GST comparison. Mira Tan controls bidder contact, clarification status and the completeness of the tender record.

CASE-01 §5.3 — The Executive Approval Committee receives a reviewed recommendation and retains the human decision. A participant, assistant or draft document may help prepare calculations and presentation material, but cannot confer authority that belongs to procurement or the committee. If a material source conflict remains, the responsible reviewer should be named and the unresolved point carried into the decision record.

Fictional training case; all people, organisations, products, rules and events are invented.