

PI implementation and experiment plan

PLAN-01 · Version 1.1 · 2026-06-20 · Dr. Anika Rao, Principal Investigator · draft

PLAN-01 T1

Workstream	Target date	Dependency
Tender decision and purchase order	2026-09-30	Executive approval
Installation and SAT	2027-01-31	Selected bidder's committed plan
Pilot analysis checkpoint	2028-03-31	PV-01 approved variation
Validated reliability dataset	2029-12-31	Sustained instrument operation
Close-out verification	2030-03-31	Support and data access

PLAN-01 §2 — This operational plan tracks the approved grant milestones but does not amend grant terms or RFQ requirements.

PLAN-01 §3 Experiment sequence

PLAN-01 §3.1 — The laboratory intends to qualify the installed configuration, train operators on controlled run setup, then complete a baseline cohort before introducing lower-carbon material variants. Each run should use a consistent specimen identifier, loading profile and instrument configuration record. The team will review data completeness and repeatability before a cohort enters the comparative analysis set. These steps are operational assumptions for staffing and scheduling, subject to the accepted instrument's actual capabilities.

PLAN-01 §3.2 — Raw readings and fault or event logs should be exported into the Institute's research store after each approved run. The data steward will check file completeness and maintain a mapping from specimen identifiers to run metadata. The analysis team should be able to reproduce the validation dataset without an active supplier-hosted account. During final verification, service access is expected to support fault investigation and calibration questions.

PLAN-01 §4 Dependencies and control points

PLAN-01 T2

Dependency	Owner	Control record
Purchase approval	Executive Approval Committee	Decision minute
Site readiness	Facilities and technical team	Access and utilities checklist
Installation and SAT	Selected supplier and Principal Investigator	Signed acceptance record
Data retention	Project data steward	Export and checksum register
Close-out support	Procurement and technical team	Service schedule

PLAN-01 §4.1 — The schedule assumes the selected supplier supplies a complete installed system and trains the operating group. If delivery or commissioning changes, the Principal Investigator should record the effect on experiments and route contractual or tender consequences through procurement. This draft plan is a coordination instrument; it does not substitute for a signed supplier commitment or the funding-office variation.

PLAN-01 §5 Dataset preparation

PLAN-01 §5.1 — The PI intends to lock a methods version before final cohort analysis, then reconcile exported run records with the specimen register. Failed runs will be retained with reasons for exclusion rather than erased. A second reviewer should be able to trace a reported comparison back to the raw measurement and the conditions under which it was taken. The data steward will record export checksums and the analysis version used for the validated release.

PLAN-01 §5.2 — The period after the validated dataset submission is reserved for questions, targeted reruns and close-out corrections. The operational plan therefore assumes continued access to an instrument service route as well as local data. If the selected supplier's accepted contract differs from the planning assumption, the PI and procurement reviewer should update this plan only after the underlying commitment is formally established.

Fictional training case; all people, organisations, products, rules and events are invented.