

Milestones and deliverables annex

GRANT-003 · Version 1.0 · 2026-04-01 · Fictional Research Funding Office · signed

GRANT-003 T1

Milestone	Date	Required evidence
Equipment commissioned	2027-01-31	Site Acceptance Test record
Pilot analysis checkpoint, original	2028-02-28	Internal analysis note; see approved variation PV-01
Validated reliability dataset	2029-12-31	Validated dataset and methods record
Project close-out	2030-03-31	Verification and close-out package

GRANT-003 §2 — The validated dataset is due before the project closes. The remaining period is required for verification, correction and grant close-out, so reliable operation and support through 31 March 2030 matter to the funded result.

GRANT-003 §3 Milestone evidence protocol

GRANT-003 §3.1 — The commissioning record should identify installed configuration, instrument serial identifiers, acceptance procedure, observed results, open items and signatures. A provisional installation notice is useful for planning but does not substitute for acceptance. The team should retain operator training attendance and the data-export demonstration alongside the test record so a later reviewer can determine what was operational at handover.

GRANT-003 §3.2 — The pilot analysis checkpoint records an early cohort review. Its date is governed by the approved variation where that variation applies. The checkpoint does not exhaust the validation programme: later runs, quality review and correction remain necessary before the final dataset. The data package should include machine-readable measurements, event logs, specimen metadata, a methods version and a documented treatment of missing or rejected runs.

GRANT-003 §3.3 — Between dataset submission and project close, the team may need to reproduce calculations, investigate anomalous traces and answer review questions. The equipment and its local data exports should remain supportable during that interval. The project end date is therefore a practical planning boundary for service continuity as well as an administrative close-out date.

GRANT-003 T2

Deliverable	Indicative custodian	Record to retain
Commissioning	Project technical team	Signed SAT and training records
Pilot checkpoint	Principal Investigator	Dated analysis note and cohort definition
Validated dataset	Data steward	Raw export, methods, validation log
Close-out	Programme Secretariat	Verification and final response file

GRANT-003 §4 Data quality and dependency notes

GRANT-003 §4.1 — The dataset custodian should preserve the relation between a specimen, a programmed stress profile, a raw export file and any correction made during validation. A results table without the underlying readings and event history is insufficient for rechecking anomalous failures. The close-out package should identify the version of methods and software used to derive each reported result.

GRANT-003 §4.2 — An equipment outage near the final dataset deadline can also affect the later verification period. The project team should maintain a schedule for routine service, record incident dates and document any run excluded because of equipment condition. The milestone dates in this annex set reporting obligations; they do not, by themselves, amend a supplier's service contract.

Fictional training case; all people, organisations, products, rules and events are invented. This is not organisational policy or Singapore procurement law.