

# Approved project variation PV-01

GRANT-004 · Version 1.0 · 2026-06-15 · Fictional Research Funding Office · approved

---

GRANT-004 §1 — PV-01 approves moving the internal pilot analysis checkpoint from 28 February 2028 to 31 March 2028 to accommodate an expanded materials cohort.

GRANT-004 §2 — All other grant terms remain as signed. In particular, the validated dataset remains due 31 December 2029, project close remains 31 March 2030 and the equipment ceiling remains S\$450,000 excluding GST.

## **GRANT-004 §3 Reason and effect**

GRANT-004 §3.1 — The expanded materials cohort needs additional time for an initial analysis review. The variation moves that internal checkpoint only. It does not revise the acquisition scope, final dataset due date, project duration or equipment ceiling. The original milestone annex should be read with this approval for the affected row; all other rows continue on their stated dates.

GRANT-004 §3.2 — The Principal Investigator should update the operational plan and milestone tracker to reflect the revised checkpoint. When communicating with procurement or suppliers, the team should use the approved project end date and the issued tender requirements rather than extrapolating from the moved pilot checkpoint. A supplier's service promise remains governed by its submitted tender record.

## **GRANT-004 §4 Variation control record**

GRANT-004 §4.1 — The project office should attach this approval to the signed milestones annex and note the new pilot checkpoint in its operational tracker. Reports against the original milestone should cite PV-01 so a reviewer can distinguish an approved schedule change from a missed date. The variation's effect is deliberately narrow: it does not grant a new equipment allocation or move the final dataset or close-out dates.

---

Fictional training case; all people, organisations, products, rules and events are invented. This is not organisational policy or Singapore procurement law.