

Meridian commissioning terminology clarification

2 messages

Mira Tan <mira.tan@example.invalid>

Thu, 27 Aug 2026 at 09:05

To: Elias Chen <elias.chen@meridian.example>

I am reviewing the implementation row labelled commissioning complete / SAT. Please confirm whether that row describes the signed Site Acceptance Test or an earlier technical commissioning step followed by a separate acceptance event. We need to compare the submitted date to the RFQ deadline and identify the point at which your service schedule begins. Please refer to the wording already in your submitted offer.

EMAIL-03#MER-M01

Elias Chen <elias.chen@meridian.example>

Fri, 28 Aug 2026 at 08:20

To: Mira Tan <mira.tan@example.invalid>

In our plan those two labels refer to the same witnessed event on 20 January 2027. The operator training is scheduled beforehand, and the signed SAT record will close the installation and commissioning sequence. The start of the warranty and support term in MER-05 is linked to that same SAT event. The date and quoted price remain as submitted; we are explaining the terminology used in the implementation table.

EMAIL-03#MER-M02

Fictional training case; all people, organisations, products, rules and events are invented.