

Executive case brief

CASE-001 · Version 1.0 · 2026-09-03 · Programme Secretariat · generated_summary

CASE-001 §1 — Executive leadership must consider five bids for the ARER-300 research test platform. The equipment ceiling is S\$450,000 excluding GST. The platform supports lower-carbon semiconductor packaging research and a validated reliability dataset due 31 December 2029.

CASE-001 §2 — The issued RFQ requires commissioning by 31 January 2027 and service through 31 March 2030. Five complete proposal sets, clarification messages, an evaluation workbook and an initial recommendation are supplied. Leadership asks for a justified selection from the submitted tender record, with exact evidence and ordinary human approval steps.

CASE-001 T1

Bidder	Platform	Submitted price, S\$ ex GST
Northstar Metrology	Encabulator NX-48	348000
Meridian Scientific Systems	Reliance RE-300	391500
Helix Test Infrastructure	Vector Encabulator V60	422000
Peregrine Instrumentation	Compact Encabulator CE-24	296000
Aperture Reliability Systems	Atlas Encabulator AR-72	468000

CASE-001 §3 Decision setting

CASE-001 §3.1 — The Institute is preparing a decision for its Executive Approval Committee. The evaluation panel has collected five signed offer sets against one issued request. The equipment will be used in an ongoing research programme, so the decision turns on the complete installed and supported configuration, not solely the instrument price. The committee expects a short recommendation with an evidence trail, the mandatory gate result, the comparative score among eligible bids and any unresolved matter requiring a named owner.

CASE-001 §3.2 — A preliminary generated memo, dashboard and slide are included in the case file to accelerate review. Their figures and conclusions are derived from the tender record and should be checked against the source documents. A change of programme milestone, bidder explanation or panel working note has a different authority from a signed grant variation, issued addendum or submitted offer. The decision path ends with ordinary due diligence and human approval.

CASE-001 T2

Decision input	Primary record	Reviewer
Project need and ceiling	Grant agreement and budget	Principal Investigator and Finance
Mandatory requirements	Issued RFQ and addenda	Procurement and panel
Bid commitments	Submitted offer sets	Evaluation Panel
Final action	Committee paper	Executive Approval Committee

Fictional training case; all people, organisations, products, rules and events are invented. This is not organisational policy or Singapore procurement law.